
TCR Program – Project #47 – October 2006 
  
Ventura Route 101; California Street off-ramp in Ventura County. 
   
($ X 1,000) 
Estimated Project Cost: $15,000 TCRP Funds Approved to Date: $726 
Total TCRP Funds Available: $15,000 Phase(s) Approved: 1 
Applicant Agency: City of San Buenaventura Implementing Agency: City of San Buenaventura 
   
TCRP Allocations to Date: $726  for Phase(s): 1 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The project purpose is to improve traffic 
flow and sight distance and to increase ramp storage to 
prevent traffic from backing up onto the 101 freeway.  The 
improvements will be accomplished by relocating the ramp 
terminus.  The application covers Phase 1 work to identify 
and study alternatives, prepare environmental documents, 
and select the preferred alternative. 
 
 
 
 
 
 
 
 
 
 
 
 

 
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $726 $726
Proposed $900 $3,000 $10,374 $14,274

Committed $726 $726
Proposed $900 $3,000 $10,374 $14,274

Totals: $726 $900 $3,000 $10,374 $15,000

TCRP State

Totals:

Project 
Location 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Identify & study alternatives.  Prepare environmental 

documents & select the preferred alternative
3/01 6/07 $726

2 Prepare plans, specifications & estimates for preferred 
alternative

6/07 8/08 $900

3 Acquire right of way 11/07 9/08 $3,000
4 Construction 8/08 8/09 $10,374

Total: $15,000
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Prior TCRP Action:   

• Original application was approved on March 28, 2001 (TA-01-06) for $620,000 for Phase 1.  A delegated 
allocation of $620,000 was made to Phase 1. 

• Minor amendment was approved June 28, 2002 based on the April 2002 Progress Report. 
• $14,000 of allocated funds from Phase 1 expired in March 2006. 
• Application amendment to change implementing agency, programming $106,000 to Phase 1, updating 

Schedule and Funding Plan approved October 12, 2006 per Resolution TAA-06-58. 
• Allocation of $120,000 for Phase 1 approved October 12, 2006 per Resolution TFP-06-23. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Subsequent applications will be submitted upon completion of the environmental and 
preliminary engineering phase. 
 
 


